

သင့် documents တွေကို ကြည့်ပြီး realistic အနေနဲ့ ပြောရရင် —
ဒီ project က “simple OCR app” မဟုတ်တော့ဘူး။

တကယ်တော့...

“AI-powered Audit Operating System”

အဆင့် project ဖြစ်နေပြီ။

CaseWare + DataSnipper + Audit Dashboard + AI Assistant + OCR Workflow ကို
combine လုပ်ထားတဲ့ direction ပါ။

ဒါကြောင့် “website project estimation” လို့ မတွက်သင့်ဘူး။

1. IF I LEAD THIS PROJECT — MY STRATEGY

ကျွန်တော်ဆိုရင်...

First Principle

✗ I will NOT promise:

- Full enterprise system in 3 months
- Perfect OCR
- Fully autonomous AI audit
- Mobile app early
- ERP integrations early

✓ I WILL promise:

- Stable usable MVP
 - Reviewer-centric workflow
 - Strong evidence traceability
 - AI-assisted workflow
 - Scalable architecture
 - Controlled phased rollout
-

2. WHAT I WOULD BUILD FIRST

PHASE 0 — DISCOVERY & ARCHITECTURE

Duration:

2–3 weeks

Goal:

“Reduce future engineering disaster.”

WHAT I WOULD DO FIRST

A. WORKFLOW MAPPING

Real audit flow understand first.

I would sit with:

- Partner
- Manager
- Senior auditor

And observe:

- TB workflow
 - Review notes
 - Lead schedule flow
 - Evidence collection
 - Signoff process
 - Pain points
-

B. CLICKABLE UI PROTOTYPE FIRST

Before coding.

Why?

Audit software UX is HARD.

If UX wrong →
entire system fails.

C. DEFINE MVP BOUNDARY

This is MOST important.

Without scope control:
project will explode.

3. MY REALISTIC MVP SCOPE

I would ONLY build:

Core Modules

- ✓ Authentication
 - ✓ Multi-tenant
 - ✓ Engagements
 - ✓ PAF / CAF
 - ✓ Workpaper engine
 - ✓ TB import
 - ✓ Lead schedule
 - ✓ Review notes
 - ✓ Evidence upload
 - ✓ Hyperlinking
 - ✓ Dashboard
 - ✓ Basic AI assistant
 - ✓ Basic OCR extraction
-

I would EXCLUDE initially

- ✗ Mobile app
- ✗ ERP integration

- ✗ Advanced AI vouching
 - ✗ Complex analytics
 - ✗ Custom methodology builder
 - ✗ Enterprise workflows
-

4. HOW MUCH MENPOWER?

REALISTIC LEAN TEAM

Role	Qty
Product Lead / PM	1
UI/UX Designer	1
Frontend Engineer	2
Backend Engineer	2
Python AI/OCR Engineer	1
QA/UAT	1
DevOps (part-time)	1

TOTAL

7–8 people

Not 20 people.

But highly coordinated team needed.

5. HOW MUCH AI POWER?

DAILY AI STACK I WOULD USE

Purpose	AI
Coding assistant	GitHub Copilot
Architecture discussion	GPT-5
OCR logic	Claude
UI generation	v0 / Lovable
Refactoring	Cursor
Documentation	GPT-5
Test case generation	GPT-5
Workflow analysis	Claude

AI SAVINGS

Without AI:
12–16 months

With AI-assisted engineering:
6–9 months possible

If scope controlled properly.

6. MY REALISTIC TIMELINE

OPTION A — FAST MVP

Duration:

4–5 months

Team:

7–8 people

Outcome:

Usable pilot version

NOT polished enterprise system.

OPTION B — STRONG COMMERCIAL VERSION

Duration:

8–12 months

Includes:

- Better OCR
 - Better AI
 - Better scalability
 - Better security
 - Better QA
 - Better reporting
-

7. HOW MUCH WOULD I CHARGE?

IF CLIENT WANTS:

“Proper scalable SaaS audit platform”

Then realistically:

MVP Cost

Level	Cost
Lean MVP	USD 35k–60k
Strong MVP	USD 80k–150k
Enterprise-grade start	USD 200k+

8. WHY MOST PROJECTS FAIL

ဒီလို project တွေ fail တာက...

NOT because coding hard only.

Biggest reasons:

- scope explosion
 - audit workflow misunderstanding
 - UX failure
 - slow reviewer workflow
 - trying too much AI too early
 - unclear governance
-

9. WHAT I WOULD PROMISE CUSTOMER

I would say this honestly:

PHASE 1 PROMISE

“We will deliver a stable and practical audit operating platform capable of supporting real engagement execution with AI-assisted workflow support.”

NOT promise:

- perfect automation
 - perfect OCR
 - AI audit replacement
-

I WOULD PROMISE:

- ✓ Faster review workflow
 - ✓ Better evidence traceability
 - ✓ Better engagement visibility
 - ✓ Centralized audit operations
 - ✓ Scalable SaaS foundation
 - ✓ Controlled AI assistance
 - ✓ Future OCR extensibility
-

10. WHAT I WOULD PRIORITIZE MOST

TOP PRIORITIES

1. Reviewer UX

If reviewer unhappy →
project dead.

2. Workpaper Speed

Must feel FAST.

3. Evidence Linking

Core differentiator.

4. Audit Traceability

Very important legally.

5. Controlled AI

AI must NEVER look dangerous.

11. WHAT I WOULD BUILD TECHNICALLY

Frontend

- Next.js
 - Tailwind
 - AG Grid
 - PDF.js
-

Backend

- NestJS
 - PostgreSQL
 - Redis
 - S3
-

AI Layer

- Python FastAPI
 - LangChain
 - OpenAI GPT-5
 - AWS Textract
-

12. MOST IMPORTANT ADVICE

ဒီ project အတွက်...

DO NOT market as:

✗ “AI audit replacement”

Market as:

✓ “Reviewer-Centric Intelligent Audit Platform”

အဲဒါက professional firms တွေ trust ပိုရတယ်။

13. MY REALISTIC DELIVERY STRATEGY

STEP 1

Clickable prototype

STEP 2

Pilot audit firm testing

STEP 3

Limited live engagements

STEP 4

Refine reviewer workflows

STEP 5

Add OCR intelligence

STEP 6

Scale commercially

14. FINAL HONEST OPINION

ဒီ project direction က တကယ် potential ကြီးပါတယ်။

အထူးသဖြင့် —

- Myanmar
- ASEAN SME audit firms
- Mid-tier firms

market မှာ gap ရှိနေတယ်။

ဒါပေမယ့်...

Success factor က AI မဟုတ်ဘူး

REAL success factor =

“How smoothly reviewers can finish audits.”

အဲဒါကို solve နိုင်ရင် —
product survive မယ်။

မ solve နိုင်ရင် —
AI ဘယ်လောက်ထည့်ထည့် အသုံးမဝင်နိုင်ဘူး။